Date: 08/11/2008
SUMMARY-WORK PLAN BUDGET

TABLE includes only those tasks & activities funded with EPA funds.

1) Project management; 2) Public involvement; 3) Site investigation.
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| Task 1 | Task 2 | Task 3
Project | Public Site
Budget o
. Management Involvement | Characterization TOTAL
{ategories . !
| (reporting, | (fact sheets, s QAPP, ESA,
| coordination) newsletters, Data analysis,
meeting) Project
Reports
1. Force Labor
Actual $11,311.58 50 $16,271.47 $27,583.05
Budget $12,500 $2,000 $1,500 $16,000
($11,583.05)
2. Supplies
Actual $0 $0 $10.48 (USPS) $10.48
Budget $0 $250 $250 $500
3. Contractual
{Contractors,
subcontractors,
consultants, engineering,
analytical) —
GreoEnpineers, Inc.,
Paramerrs, Inc.(Site
Survey), etc.
Actual $19,355.25 $0 $136,006.71 $155,361.96
Budget $10,000 $5,400 $166,100 $181,500
4. Travel
; g $1,458.40 si . $1,458.40
ctu $2.000 $ $2,000

BREMERTON-010623




Budget $0 $0

5. Other $0 $0 $0 $0
Total
Actual $32,125.23 $0 $152,288.66 $184,413.89
Budget $24,500 $7,650 $167,850 $200,000

($7,625.23)

Balance Remaining: $15.586.11

Unanticipated/Underestimated Expenditures: L& /f;:fi,/

LABOR FORCE (CITY): Admin., Meetings, Contracts’/Amendments, Field Activity: 2
$11,583.05 (over) + o § ¥y 25 7, Sad

CONTRACTUAL: s

GeoEngineeers (Prep-Work Plan): $ 4,285.75 (Invoice 1) ’,)

Grant Solutions (Prep-Work Plan): $ 3,450.00 ($1,500 + $1,950) \

Parametrix Inc (Topo/Site Survey): $12,864.30 Unexpected Expense 2/ o 78 7 )/

Land Title Report (Legal): $ 488.70 Unexpected Expense j

" Subtotal — Unanticipated Expend: $32,671.80 1

> il

—

Remaining Balance: $15,586.11 $ 28 oil. 7s
¢ S
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